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I. Purpose & Needs:

Project proposes procurement of up to 385 new low emission or alternative fuel buses as part of  LACTMA’s bus fleet, in order to meet
the goal of the MTA Long Range Plan, which called for the replacement of 1,313 buses during the 1998 – 2004 planning period.
This proposal would increase the number of alternative fuel buses over the next six years.

II. Benefits

Transportation benefit - Project has the potential to improve congestion levels on major corridors within the region; and it provides an
alternative commute mode.
Quality of life benefit - alternative fuel buses may have a positive impact on air quality; and they are expected to reduce/improve com-
mute times.
Economic benefit - Improved and reliable transit services attract employment growth.

III. Cost

LOS ANGELES METROPOLITAN TRANSPORTATION AUTHORITY
Acquire Clean Fuel Buses

TCRP PROJECT # 33
07-21610
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IV. Schedule & Progress (Subject to Change)
Distribution of TCRP dollars (estimate)

V. Project Issues
The biggest challenges that still need to be addressed are accelerating the infrastructure changes necessary to fuel and maintain an increased
number of CNG buses; and manufacturing industry capacity, which is the main focus for FY 2000.

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP
ITIP     
Grandfathered STIP  
SHOPP     
Local  AB 2766 $4,300,000 Procurement
Federal 5308 $6,500,000 Procurement
CMAQ $84,000,000     Procurement
TCRP $150,000,000 Procurement
Private Funding  Procurement
Total $244,800,000

FY ‘02 $1.0 M
FY ‘03 $99.1    
FY ‘04
FY ‘05  
FY ‘06 
FY ‘07  
FY ‘02 - FY ‘07  $150.0 for 385 CNG Buses*   

*Part of MTA’s ongoing
Accelerated Bus Procurement
Plan
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Phase 1 Need Assessment N/A

Phase 2 Proposal

Phase 3 N/A

Phase 4 Procurement

PROJECT SCHEDULE
Total Estimated Cost of Project: $ 2.45 million

LAMTA Bus Fleet--Acquire new clean fuesl buses

Jan - Dec 2000 Jan - Dec 2001 Jan - Dec 2002 Jan - Dec 2003 Jan - Dec 2004 Jan - Dec 2005 Jan - Dec 2006 Jan - Dec 2007




